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PROJECT:  Menomonee River  
 
DESCRIPTION:  The project consists of an investigation to determine Federal interest in the restoration of 
aquatic ecosystem by removing an existing concrete channel lining along the Menomonee River in 
Milwaukee, Wisconsin.  The concrete channel lining extends for approximately 3,700 feet from just 
upstream of Wisconsin Avenue to just downstream of Interstate Highway 94.   The Menomonee River 
watershed drains approximately 135 square miles and flows approximately 28 miles from its headwaters in 
Germantown and Mequon to Lake Michigan. 
 
CONGRESSIONAL INTEREST:  Kleczka (D) WI-04, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
NON-FEDERAL PROJECT SPONSOR:  Milwaukee Metropolitan Sewerage District, Milwaukee, Wisconsin. 
 POC:  Dave Fowler 414.277.6368. 
 
PROJECT AUTHORITY:  Section 206 of the Water Resources Development Act of 1996 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $   7,600,00        $ 494,000,000      $ 2,660,000  
Funds Expended prior to FY04               $     251,300          $   251,300          $     0 
Funds allocated in FY04                   $     58,900           $      58,900            $     0 
FY05 Budget                                           $     0                     $        0 
Funds that could be used in FY05 $     80,000           $      80,000            $     0 
Funds required to complete (> FY05) $   7,209,000        $  4,549,000      $  2,660,000 
 
SCHEDULE MILESTONES: 
 Project Initiated         JAN 99 
 Preliminary Decision Document Approved    AUG 00   
 Design Documentation Completed     JUN 04   
 Decision Document Approved      AUG 04    
 Initiate Plans and Specifications      AUG 04 

Project Cooperation Agreement Signed     JAN 05   
 Construction Contract Awarded      MAR 05 
 Construction Completed       JUL 06   
 Project Closed-Out       MAR 07   
 
STATUS:  In FY04, the Detailed Project Report is scheduled to be sent to Division office for their review and 
concurrence.  If the DPR is approved, plans and specifications will commence in August 2004.  However, 
because of FY04 budget constraints within the Section 206 Program, the project will not proceed 
into the plans and specifications phase.  FY05 funds will be used to initiate and complete the P&S 
phase. 



  
PM:  Charlie Uhlarik 313-226-6753 charles.a.uhlarik@lre02.usace.army.mil 


